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ESTIMATE RUN 06/04/2019

ESTIMATE SUMMARY 12:13:36

CONTID: C22442         ESTIMATE NO: 0001 PROG 2005

PCN: 22442-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

LOVELAND ADA CURB RAMPS PHASE PERCENT TIME:

PROJECT NO: C2873-192                     

LOVELAND ADA CURB RAMPS PHASE 1

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

CAN DO CONCRETE CONSTRUCTION, INC PAY PERIOD ENDING

2460 C STREET NW DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GREELEY CO 80631     (970)352-8021 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 505,123.25 PARTICIPATING $ $ 2,000.00

AWARD PROJECT AMT: 440,123.25 NON-PARTICIPATING 79,216.64

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,836.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.98

WORK DAYS

WORK DAYS

16.08%

423,906.61

81,216.64

81,216.64

79,380.14

$

$

$

$

2,000.00

79,216.64

81,216.64

0.00

81,216.64

-1,836.50

0.00

79,380.14

0.00

AMOUNT DUE 79,380.14 79,380.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,380.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

9.0 TIME ALLOW: 53

ORIG TIME ALLOW: 53

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/06/2019

05/06/2019

05/25/2019

12/06/2018

12/13/2018

01/25/2019

05/06/2019
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PCN: 22442-BID    ESTIMATE RUN 06/04/2019

PROJECT: C2873-192                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

8.000

EACH

84.00000

0010 Removal of Sidewalk 0.000

154.000

202-00200  
 

3,080.00154.000

3,080.00

730.000

SY  

20.00000

0015 Removal of Curb and Gutter 0.000

201.000

202-00203  
 

2,412.00201.000

2,412.00

1,101.000

LF  

12.00000

0020 Removal of Asphalt Mat 0.000

7.000

202-00220  
 

140.007.000

140.00

120.000

SY  

20.00000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

525.000

SF  

4.40000

0030 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

5.000

EACH

96.00000

0035 Muck Excavation 0.000

6.000

203-00100  
 

210.006.000

210.00

250.000

CY  

35.00000

0040 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

229.00000

0045 *Erosion Control (Curb Ramp) 0.000

10.000

208-00090  
 

3,000.0010.000

3,000.00

49.000

EACH

300.00000

0050 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

347.00000

0055 *Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

3.000

EACH

312.00000
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PCN: 22442-BID    ESTIMATE RUN 06/04/2019

PROJECT: C2873-192                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

17.000

EACH

65.00000

0065 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

9.000

210-02804  
 

180.009.000

180.00

43.000

LF  

20.00000

0070 Aggregate Base Course (Class 6) 0.000

31.000

304-06007  
 

1,860.0031.000

1,860.00

130.000

CY  

60.00000

0075 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

80.000

TON 

300.00000

0080 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

5.00000

0085 Concrete Sidewalk (6 Inch) 0.000

88.000

608-00006  
 

6,160.0088.000

6,160.00

284.000

SY  

70.00000

0090 Concrete Curb Ramp 0.000

97.000

608-00010  
 

17,202.9597.000

17,202.95

680.000

SY  

177.35000

0095 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

8.000

SF  

150.00000

0100 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

78.000

LF  

38.00000

0105 Curb and Gutter Type 2 (Section II-B) 0.000

70.000

609-21020  
 

2,800.0070.000

2,800.00

184.000

LF  

40.00000

0110 Curb (Special) 0.000

0.000

609-71000  
 

0.000.000

0.00

68.000

LF  

30.00000
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PCN: 22442-BID    ESTIMATE RUN 06/04/2019

PROJECT: C2873-192                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

418.000

SF  

15.00000

0120 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

8.000

EACH

113.00000

0125 *2 Inch Electrical Conduit (Bored) 0.000

17.000

613-00206  
 

1,394.0017.000

1,394.00

119.000

LF  

82.00000

0130 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

759.00000

0135 *Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

1,009.00000

0140 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

1.000

EACH

1,279.00000

0145 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0150 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,626.00000

0155 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

4.000

EACH

1,698.00000

0160 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

50.000

HOUR

165.00000

0165 *Mobilization 0.000

0.500

626-00000  
 

20,000.000.500

20,000.00

1.000

L S 

40,000.00000
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PCN: 22442-BID    ESTIMATE RUN 06/04/2019

PROJECT: C2873-192                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Public Information Services (Tier IV) 0.000

0.330

626-01104  
 

1,442.100.330

1,442.10

1.000

L S 

4,370.00000

0175 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

525.000

SF  

13.00000

0180 *Flagging 0.000

44.000

630-00000  
 

1,166.0044.000

1,166.00

450.000

HOUR

26.50000

0185 *Traffic Control Inspection 0.000

8.000

630-00007  
 

1,320.008.000

1,320.00

23.000

DAY 

165.00000

0190 *Traffic Control Management 0.000

12.000

630-00012  
 

12,000.0012.000

12,000.00

53.000

DAY 

1,000.00000

0195 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

9.000

EACH

96.00000

0200 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

300.000

LF  

8.00000

0205 *Construction Traffic Sign (Panel Size A) 0.000

5.500

630-80341  
 

240.635.500

240.63

63.000

EACH

43.75000

0210 *Construction Traffic Sign (Panel Size B) 0.000

11.000

630-80342  
 

841.5011.000

841.50

36.000

EACH

76.50000

0215 *Portable Message Sign Panel 0.000

0.500

630-80355  
 

1,560.000.500

1,560.00

2.000

EACH

3,120.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.000

630-80357  
 

940.001.000

940.00

6.000

EACH

940.00000
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PCN: 22442-BID    ESTIMATE RUN 06/04/2019

PROJECT: C2873-192                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:13:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 0.000

2.000

630-80360  
 

43.002.000

43.00

200.000

EACH

21.50000

0230 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

6.000

EACH

74.00000

0235 *Traffic Cone 0.000

25.000

630-80380  
 

155.0025.000

155.00

200.000

EACH

6.20000

0240 *Stackable Vertical Panels 0.000

10.000

630-80393  
 

227.0010.000

227.00

50.000

EACH

22.70000

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

45,000.000

F A 

1.00000

0250 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0255 F/A Landscaping 0.000

842.460

700-70310  
 

842.46842.460

842.46

10,000.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 79,216.6479,216.64503,123.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0265 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 2,000.002,000.002,000.00CURRENT AMT0400 $ $ $

$ 81,216.6481,216.64$505,123.25$CURRENT AMTPROJECT TOTAL


